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Jonathan Williams 
Project Coordinator 
U. S. Environmental Protection Agency 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101 
 
Re: FMC Corporation Pocatello, ID  

Unilateral Administrative Order for Remedial Design and Remedial Action 
EPA Docket No. CERCLA 10-2013-0116 
Groundwater Remedy - Preliminary (30%) Engineering Design Submittal 

 
Dear Mr. Williams,  
 
The purpose of this letter is to transmit the Groundwater Remedy - Preliminary (30%) Engineering 
Design deliverables to EPA for review and comment.  This submittal has been prepared for 
purposes of the interim remedial design and remedial action (RD/RA) FMC is conducting at the 
FMC OU as directed under the Unilateral Administrative Order (UAO) that the U.S. Environmental 
Protection Agency (EPA) issued to FMC effective June 20, 2013.   
 
FMC received EPA comments on the Hydrogeologic Study Report (HSR) on December 4, 2014.  
During its initial review, FMC noted that many of those comments were relevant to the groundwater 
remedial design.  During our telephone conversation on December 9, 2014, FMC requested and 
EPA approved an extension for submittal of the response to comments and revised HSR until 
January 9, 2015.  As agreed, FMC submitted the response to comments and revised HSR on that 
date.  To formulate its responses to EPA comments relevant to the groundwater remedial design and 
address those in the Groundwater Preliminary Remedial Design Report and Supporting Documents, 
FMC requested and EPA approved during our telephone conversation on December 11, 2014 an 
extension to January 30, 2015 for submittal of the Groundwater Remedy - Preliminary (30%) 
Engineering Design.  FMC is meeting that commitment with the enclosed submittal.    
 
Enclosed for EPA review and comment are three sets of the following documents (and a DVD with 
electronic copies):  
 
Volume 1 - Groundwater Remedy Preliminary (30%) Engineering Design and supporting 

documentation 
• Preliminary Remedial Design Report 
• Remedial Design Drawings1 
• Groundwater Treatability Study Report 
• Remedial Design Calculations 
• Remedial Construction Specifications 
• Construction Quality Assurance Plan  
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Volume 2 – Supporting Documents (“Other Named Plans”) 
• Emergency Response Plan (DVD only2) 
• Transportation and Off-site Disposal Plan (DVD only2) 
• Preliminary Draft Groundwater Remedy Performance Standards Verification Plan 
• Preliminary Draft Groundwater Remedy Operations, Monitoring and Maintenance Plan 

 
1 Drawings (11” x 17”) are bound separately; EPA is also provided with one set of drawings 
 produced as ANSI D size. 
 
2 As noted in FMC’s January 21, 2015 transmittal of the Soil Remedy Pre-Final Soil Remedial Action 
Engineering Design and Draft Remedial Action Work Plan, the Emergency Response Plan (ERP) and 
Transportation Off-Site Disposal Plan (TODP) were revised to incorporate the groundwater remedial action 
construction activities so that there is a unified ERP and TODP for both the soil and groundwater remedial 
actions.  In order to conserve resources, second hard-copies of the ERP and TODP (both revised January 
2015) are not included in the hard-copy of Volume 2 of this submittal.  However, both are included on the 
DVD. 
 
The preliminary schedule included in the Remedial Design Report is repeated below.  Actual 
milestone dates are shown in bold font. 
 
RD Deliverable / Work Element Date 
Submit Groundwater Remedy – Preliminary (30%) RD Package January 30, 2015 
EPA Comments on 30% Groundwater RD Package  April 3, 2015 
Submit Groundwater Remedy – Intermediate (60%) RD Package, if 
determined to be necessary1 

May 29, 2015 

EPA Comments on 60% Groundwater RD Package, if determined to be 
necessary1  

July 30, 2015 

Submit Groundwater Remedy – Pre-Final (90%/95%) RD Package 
Submit Draft Groundwater Remedial Action Work Plan (Concurrent 
with Pre-Final RD Package) 

September 25, 2015 

EPA Comments on 90%/95% Groundwater RD Package  
EPA Comments on Draft Groundwater Remedial Action Work Plan 

November 24, 2015 

Submit Groundwater Remedy – Final (100%) Design Package 
Submit Final Groundwater Remedial Action Work Plan (Concurrent with 
100% RD Package) 

December 15, 2015 

EPA Approval of Groundwater Remedy Final RD and RAWP January 18, 2016 
Pre-Construction Inspection and Meeting February 17, 2016 
Start of Construction March 2, 2016 
Completion of Construction (approx. 10 months) January 7, 2017 

 
1 Pursuant to UAO Paragraph 30.f., if FMC determines during RD planning that a 60% Intermediate RD is 
necessary, FMC will submit the Intermediate (60%) RD for EPA comment. The Intermediate RD will: 1) be a 



Mr. Jonathan Williams 
January 30, 2015 
Page 3 
 
 
 

  

continuation and expansion of the preliminary design, 2) address all of EPA’s comments regarding the 
Preliminary RD, and 3) include the same elements as are required for the Preliminary RD. 
 
As stated in FMC’s response to EPA specific comment 13 on the HSR, FMC agrees that one or 
more joint EPA, FMC and Simplot meetings may be valuable as the remedial design progresses 
from the preliminary to final design.  We believe that this should begin with an initial meeting 
between EPA and FMC, focused on the groundwater remedial design and taking place after FMC 
receives EPA’s comments on this Preliminary (30%) Engineering Design Submittal and we have 
had a reasonable amount of time to formulate preliminary responses to those comments.  A later 
meeting between EPA and both FMC and Simplot representatives could then be scheduled.   
 
If you have any questions, or require additional information, please contact me at 215/299-6210. 
 
Sincerely, 
 

 
 
Marguerite Carpenter, PhD 
Associate Director, Environment 
 
Enclosure  
 
cc (as required under the UAO and directed by EPA): 
Doug Tanner, Idaho Department of Environmental Quality (1 copy) 
Scott Miller, Idaho Department of Environmental Quality (1 copy) 
Kelly Wright, Shoshone-Bannock Tribes (1 copy) 
Susan Hanson, Shoshone-Bannock Tribes (1 copy) 
 


